
Land Under Construction
Total Acres 
Distrubed1

Maximum Daily 
Acreage 

Disturbed2
Total Cut/Fill 
Material3  Time Frame

Site Grading May 15, 2011‐October 15, 2011
Building Construction 48,000 sf Lodge4

135 Hotel Units5

13 Workforce Apartments
30,000 sf Skier Services
25,000 sf Commercial
1 acre parking structure
Water tanks (56,000 sf)
30 Penthouse condos

Paving November 21, 2013‐Decebmer 21, 2013
Exterior Coatings August 10, 2013‐December 21, 2013

Site Grading May 15, 2014‐August 15, 2014
Building Construction 56 Residences/Condos 6 August 16, 2014‐ December 21, 2016
Paving November 21, 2016‐Decebmer 21, 2016
Exterior Coatings August 10, 2016‐December 21, 2016

Site Grading May 15, 2017‐August 15, 2017
Building Construction South Residential Building 7 August 16, 2017‐ December 21, 2018

2,000 sf Skier Services
Paving November 21, 2018‐Decebmer 21, 2018
Exterior Coatings August 10, 2018‐December 21, 2018

Site Grading May 15, 2019‐August 15, 2019
Building Construction North Residential Building8 August 16, 2019‐ December 21, 2020

16 Townhomes
Paving November 21, 2020‐Decebmer 21, 2020
Exterior Coatings August 10, 2020‐December 21, 2020

7 Includes 50 residential condo units
8 Includes 49 residential condo units

L d U d  C i
Total Acres 
Di b d1

Maximum Daily 
Acreage 

Di b d2
Total Cut/Fill 
M i l3 

Alternative 1

Phase

Phase 1b and 1c

Phase 2a

159, 200 CY 
(1,040 CY per 

day)

3.52

Source: URBEMIS2007; Tirman pers. comm (B)

6 Includes  36 residential condos and 20 fractional condos

4.06

Phase 1a

4 Includes mid‐mountain lodge (15,000 sf), gondola terminal (18,000 sf) and maintenance facility (15,000 sf)
5 Includes 75 hotel rooms and 60 condo/hotel units

Notes

0.83.21

2 URBEMIS default value unless otherwise noted

Phase 2b

Alternative 3

h

14.1
October 16, 2011‐ December 21, 2013

2,000 CY (22 
CY per day)

0.883.5

28,000 CY (304 
CY per day)

1.02 14,500 CY (157 
CY per day)

1 URBEMIS default value based on land‐use inputs

3 Statistics provided by JMA Ventures, LLC 

Land Under Construction Distrubed1 Disturbed2 Material3  Time Frame

Site Grading May 15, 2011‐August 15, 2011
Building Construction 48,000 sf Lodge4

135 Hotel Units5

13 Workforce Apartments
30,000 sf Skier Services
25,000 sf Commercial
1 acre parking structure
Water tanks (56,000 sf)
30 Penthouse condos

Paving November 21, 2013‐Decebmer 21, 2013
Exterior Coatings August 10, 2013‐December 21, 2013

Site Grading May 15, 2014‐August 15, 2014
Building Construction 56 Residences/Condos 6 August 16, 2014‐ December 21, 2016
Paving November 21, 2016‐Decebmer 21, 2016
Exterior Coatings August 10, 2016‐December 21, 2016

Site Grading May 15, 2017‐August 15, 2017
Building Construction South Residential Building 7 August 16, 2017‐ December 21, 2018

2,000 sf Skier Services
Paving November 21, 2018‐Decebmer 21, 2018
Exterior Coatings August 10, 2018‐December 21, 2018

Site Grading May 15, 2019‐August 15, 2019
Building Construction North Residential Building8 August 16, 2019‐ December 21, 2020

16 Townhomes
Paving November 21, 2020‐Decebmer 21, 2020
Exterior Coatings August 10, 2020‐December 21, 2020

7 Includes 50 residential condo units
8 Includes 49 residential condo units

Phase
Phase 1a

14.1 3.52 300,000 CY 
(3,297 CY per 

day)

35,000 CY (385 
CY per day)

Phase 1b and 1c

4 Includes mid‐mountain lodge (15,000 sf), gondola terminal (18,000 sf) and maintenance facility (15,000 sf)

3.5 0.88 2,200 CY (24 
CY per day)

Phase 2a
3.21 0.8

1 URBEMIS default value based on land‐use inputs
2 URBEMIS default value unless otherwise noted
3 Statistics provided by JMA Ventures, LLC 

Phase 2b
4.06 1.02 18,000 CY (198 

CY per day)

August 16, 2011‐ December 21, 2013

Notes

5 Includes 75 hotel rooms and 60 condo/hotel units
6 Includes  36 residential condos and 20 fractional condos

Source: URBEMIS2007; Tirman pers. comm (B)



Land Under Construction
Total Acres 
Distrubed1

Maximum Daily 
Acreage 

Disturbed1
Total Cut/Fill 
Material  Time Frame

Site Grading 16 Residential Lots 5.17 1.3 N/A May 15, 2011‐ October 15, 2011

Land Under Construction
Total Acres 
Distrubed1

Maximum Daily 
Acreage 

Disturbed2
Total Cut/Fill 
Material3  Time Frame

Site Grading May 15, 2011‐August 15, 2011
Building Construction 48,000 sf Lodge4 August 16, 2011‐ December 21, 2013

75 Hotel Units
12 Workforce apartments
30,000 sf Skier Services
25,000 sf Commercial
0.7 acre parking structure
Water tanks (56,000 sf)

Paving November 21, 2013‐Decebmer 21, 2013
Exterior Coatings August 10, 2013‐December 21, 2013

Site Grading May 15, 2014‐August 15, 2014
Building Construction 225 Residential Condos August 16, 2014‐ December 21, 2016
Paving November 21, 2016‐Decebmer 21, 2016
Exterior Coatings August 10, 2016‐December 21, 2016

Site Grading 8 Residential Lots May 15, 2017‐August 15, 2017
Building Construction 2,000 sf Skier Services August 16, 2017‐ December 21, 2018
Paving November 21, 2018‐Decebmer 21, 2018
Exterior Coatings August 10, 2018‐December 21, 2018

Site Grading 8 Residential Lots 0.55 (5) 0.14 N/A May 15, 2019‐August 15, 2019

Maximum Daily 
Alternative 6

5 Assumes 12,000 sf will be graded for the roadways leading to the lots.
Source: URBEMIS2007; Tirman pers. comm (B)

Alternative 5

Phase
Phase 1a

Phase 1b and 1c

Phase 2a

Phase 2b

N/A

9.73

Notes

4 Includes mid‐mountain lodge (15,000 sf), gondola terminal (18,000 sf) and maintenance facility (15,000 sf)

Alternative 4

Phase
Phase 1

3.52 2,100 CY (24 
CY per day)

Notes

14.06

1 Assumes that 225,00 sf will be graded for the roadways leading to the lots. No re‐grading is assumed for the commercial lot as it would be sold in its current form 
2 Assumes that 0.25% of the total acres distrubed will be disturbed daily
Source: URBEMIS2007; Tirman pers. comm (B)

1 URBEMIS default value based on land‐use inputs
2 URBEMIS default value unless otherwise noted
3 Statistics provided by JMA Ventures, LLC 

0.64 (5) 0.16

2.43 249,000 CY 
(2,736 CY per 

day)

Land Under Construction
Total Acres 
Distrubed1

Maximum Daily 
Acreage 

Disturbed2
Total Cut/Fill 
Material3  Time Frame

Site Grading May 15, 2011‐August 15, 2011
Building Construction 48,000 sf Lodge4 August 16, 2011‐ December 21, 2013

75 Hotel Units5

12 Workforce apartments
20,000 sf Skier Services
25,000 sf Commercial
0.7 acre parking structure
Water tanks (56,000 sf)

Paving November 21, 2013‐Decebmer 21, 2013
Exterior Coatings August 10, 2013‐December 21, 2013

Site Grading May 15, 2014‐August 15, 2014
Building Construction 145 Residential Condos August 16, 2014‐ December 21, 2016
Paving November 21, 2016‐Decebmer 21, 2016
Exterior Coatings August 10, 2016‐December 21, 2016

Site Grading 7 Residential Lots May 15, 2017‐August 15, 2017
Building Construction 2,000 sf Skier Services August 16, 2017‐ December 21, 2018
Paving November 21, 2018‐Decebmer 21, 2018
Exterior Coatings August 10, 2018‐December 21, 2018

Site Grading 7 Residential Lots May 15, 2019‐August 15, 2019
Building Construction  Residential Building7 August 16, 2019‐ December 21, 2020
Paving November 21, 2020‐Decebmer 21, 2020
Exterior Coatings August 10, 2020‐December 21, 2020

7 Includes 50 residential condo units

6 Assumes 12,000 sf will be graded for the roadways leading to the lots.

Source: URBEMIS2007; Tirman pers. comm (B)

5 Includes 50 hotel rooms and 25 condo/hotel units

3.67 (6) 0.92 10,000 CY (109 
CY per day)

Phase 2b

Notes
1 URBEMIS default value based on land‐use inputs
2 URBEMIS default value unless otherwise noted
3 Statistics provided by JMA Ventures, LLC 
4 Includes mid‐mountain lodge (15,000 sf), gondola terminal (18,000 sf) and maintenance facility (15,000 sf)

Phase 1b and 1c
9.06 2.26 2,100 CY (24 

CY per day)

Phase 2a
0.64 (6) 0.16 N/A

Phase
Phase 1a

10.48 2.62 249,000 CY 
(2,736 CY per 

day)
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