

Foresthill Park / Memorial Hall Projects

October/November 2014

Project	Project Description	Project Contact	Current Status / Comments	Updated/ Unchanged
Foresthill Memorial Hall Porch Roof	Replacement of the lower posts on the stair off of the back porch, refinishing of the stair and addition of a log roof structure and lighting over the stair.	Rob Unholz p: 530-886-4946 e: runholz@placer.ca.gov	Construction and punchlist items are complete.	Unchanged 9/19/14
Memorial Hall Annual Log Maintenance	Sanding, Staining and Finishing the Memorial Hall Logs, as required annually. Log Chinking and Caulking is also included.	Rob Unholz p: 530-886-4946 e: runholz@placer.ca.gov	The new Purchase Order for Annual Maintenance was issued to SW Allen. This season's scope of work includes stripping and finishing weathered corner posts, sanding and finishing the deck, and replacing the fascia board at main entrance to match existing fascia boards. Work has commenced and should be completed by the end of October / early November.	Unchanged 9/19/14
Foresthill Swimming and Recreation Corporation (FHSRC)	Use of former PCWA Corp Yard for Storage	Laurie Morse p: 530-886-4964 e: lmorse@placer.ca.gov	Project is complete. Right of Entry has been executed and FHSRC has obtained access for storage.	Project Complete: 2/19/2014

Foresthill Park / Memorial Hall Projects

October/November 2014

Project	Project Description	Project Contact	Current Status / Comments	Updated/ Unchanged
Former PCWA complex	Use and occupy of buildings and property with appropriate restrictions.	Dennis Salter p: 530-889-6898 e: dsalter@placer.ca.gov	Discussions pertaining to appropriate use of the complex commenced at site meetings on 6/24 and 7/15 involving Sup. Montgomery, DPW, PCSO, Foresthill PUD and Facility Services. Use of PCWA yard for overflow parking on a permitted basis has been approved on limited basis. Still awaiting input from interested parties for interim use of "barn".	Unchanged: 10/24/14
Foresthill Museum Lighting	Various lighting improvements at the Museum site complex.	Dennis Salter p: 530-889-6898 e: dsalter@placer.ca.gov	Removal of tree mounted light and relocation to new pole similar to previously installed. Intall inconspicuous LED lights in blacksmith shop and fire truck garage. Focus is installing LED fixtures where sensible. Work has commenced with electrical rough-in and fixtures and pole ordered. Pole light is complete. Crews will be digging the trench to connect power for black smith and fire truck garage.	Updated: 10/24/2014
Foresthill Swimming Pool Corporation- Lease Development	Negotiating a Lease Agreement with the Foresthill Swimming Pool Corporation for the Swimming Pool located on County	Grace Mata, Project Manager P: 530-886-4960 E: gmata@placer.ca.gov	County Staff met with the Representatives of the Foresthill Swimming Pool Corporation on 10/10/14. Currently developing a Summary of Meeting for discussion with Management Staff.	Updated 10/22/14

Foresthill Park / Memorial Hall Projects

October/November 2014

Project	Project Description	Project Contact	Current Status / Comments	Updated/ Unchanged
---------	---------------------	-----------------	---------------------------	-----------------------
